Gnatt Chart for CSCI 150

Group Members: Madhuri Pyreddy, AJ Pongress, Chang Thao, Bryant Paolomo

TASK NAME	START DATE	DAY OF PROJECT	END DATE	DURATION* (WORK DAYS)	DAYS COMPLETE*	DAYS REMAINING*	TEAM MEMBER	PERCENT COMPLETE
Week 1								
Research - Pick a Topic	8/31	20	9/16	5	0	5	ALL	100%
Presentation	9/17	8	9/22	5	0	5	ALL	100%
Week 2								
User Dealer Admin Login	9/22	8	9/27	7	5	0	Madhuri, Bryant, Chang	100%
User Dealer Admin Profiles/Register Pages, User Dealer Admin Logout	9/27	8	10/2	7	5	0	Chang	100%
Week 3								
User Dealer Admin Landing Page/Dashboards	10/2	15	10/7	7	5	0	Madhuri	100%
Search(Customer, Dealer, Admin)	10/7	15	10/12	7	5	0	AJ	100%
Week 4								
User Reservation System	10/12	22	10/17	7	5	5	AJ	100%
User Select Page	10/17	22	10/22	7	5	5	AJ	100%
Week 5								
User Shopping Cart	10/22	29	10/27	7	5	5	AJ	100%
Home Page and Forgot Password	10/27	29	11/2	7	6	5	Chang	100%
Database Management (Firebase, SQLITE	11/2	29	11/7	7	5	5	Chang	100%
Week 6								
User Settings Page and User About Us	11/7	36	11/12	7	0	5	Madhuri	100%
Week 7: Thanksgiving Break!								
Admin Modify Users and User Contact Page	11/12	43	11/17	7	5	5	Madhuri	100%
Admin Modify Fees	11/17	43	11/22	7	5	5	Bryant	100%
Week 8								
Dealer Inventory	11/22	50	11/26	7	4	5	Chang	100%
Dealer Reservation, Dealer Search	11/30		12/4/20		0	4	Bryant	0%
Week 9								
Presentation Set Up for the Project	12/1	57	12/10				ALL	0%